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Parcel C MapParcel C Map

Approximate RU-C2 Boundary
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RURU--C2 UpdateC2 Update

• Completed 1-month post injection sampling and started receiving data.p p j p g g

• Began planning for excavations (kick-off meeting held on September 24th).
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RURU--C2 One Month Post Injection C2 One Month Post Injection 
ResultsResults –– Building 258Building 258Results Results Building 258Building 258
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RURU--C2 One Month Post Injection C2 One Month Post Injection 
ResultsResults -- BuildingBuilding 251251Results Results Building Building 251 251 
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RURU--C2 C2 --ScheduleSchedule

Schedule 

E ca ations 10/1/2013 11/9/2013• Excavations – 10/1/2013 - 11/9/2013

• Groundwater sampling (1 month post injection event) – 8/12/2013 (1-month)
(additional events 3, 6, 9, and 12 months after injections)  Oct 2013   (3-month)

J 2014 (6 th)Jan 2014   (6-month)
April 2014  (9-month)
July 2014  (12-month)

• Installation of SVE system – 11/15/2013  
(following excavation 20B-1 which is adjacent to the SVE area)
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